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Soil and Water Remediation, 
Groundwater/Vadose Zone (RL-0030)

R. T. Wilde, Vice President of Solid and 
Waste Water Remediation/Groundwater 

Vadose Zone & Waste Sampling and 
Characterization Facility/(509) 372-8123

Aggressive response actions to 
the 100 Area Chromium Plume
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Overview

This section addresses Project Baseline Summary (PBS) RL-0030, Soil and Waste Remediation 
Groundwater/Vadose Zone.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2004.

Notable Accomplishments
100-D Groundwater Treatment System:  FH completed start-up testing on July 28, 2004, and met 
the commitment to be operational by July 30, 2004.

200-ZP-1:  FH completed the tie-in of the new extraction well number 4 to the 200-ZP-1 treatment 
system, which increased pumping rates to approximately 200 gallons per minute.

FY 2004 FH Funds versus Forecast ($000)

The current fiscal year spend forecast is within allocated funding.  Controls are in place to ensure the 
PBS does not exceed funding.

80 $$36,233 $$36,313 Soil & Water Remediation, 
Groundwater/Vadose Zone

VarianceFY 2004 Fiscal Year 
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FY 2004 Anticipated 
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FY 2004 Schedule/Cost Performance ($000)

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $
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Cost 
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Soil & Water 
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29,142 28,462 27,937 -680 -2% 525 2% 35,511

Numbers are rounded to the nearest $K and include the closure services allocation.

Schedule Performance:  The schedule variance is within established thresholds.

Cost Performance:  The cost variance is within established thresholds.
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Milestone Achievement

Number Milestone Title Type Due Date Forecast Date Status/Comment

M-24-00O
Install RCRA Groundwater Monitor 

Wells at Rate of up to 50 in CY 2003, 
if required

 TPA 12/31/2003 _ Complete 12/30/03

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 2,511 2,951 2,802 3,027 2,798 1,683 3,772 3,019 2,911 3,666 2,778 3,591

Monthly BCWP 2,579 2,594 3,089 2,703 3,300 1,366 3,011 2,719 2,227 4,873

Monthly ACWP 2,163 2,212 2,524 2,689 2,759 2,947 2,863 3,396 3,146 3,238

FYTD BCWS 2,511 5,462 8,264 11,292 14,089 15,773 19,545 22,564 25,476 29,142 31,919 35,511

FYTD BCWP 2,579 5,173 8,262 10,966 14,266 15,632 18,643 21,362 23,589 28,462

FYTD ACWP  2,163 4,375 6,899 9,588 12,347 15,294 18,157 21,553 24,699 27,937
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